REQUEST FOR ACTION

To: Mark Leary, Deputy Director

Waste Management Pro S
From: -

Ted Rauh, Program Director

Waste Compliance and Mitigation Program
Request Date: June 15, 2010

Decision Subject: Concurrence with the City of Ridgecrest’s Request for an Extension to the Due

Dates of Compliance Order IWMA BR 07-07

Action By: June 17, 2010

Summary of Request:

This is a request that the Deputy Director take action on a proposed Time Extension request to
Compliance Order IWMA BR 07-07 (Compliance Order) for the City of Ridgecrest (City). Staff’s
findings and recommendations are provided relative to the proposed action.

On April 27, 2010 (received on May 3, 2010), the City submitted an official written Time Extension
request to extend the deadline of the Compliance Order’s Local Assistance Plan from January 4, 2010
to December 31, 2010; the submittal also provided the City’s justification for the requested delay.

Paragraph 3.9 of Compliance Order IWMA BR07-07 allows the City to request an extension of time to
perform any mandated activity or submit any document, provided that the City submits a written
extension request prior to the expiration of the time required by the Compliance Order and that the City
provides justification for the delay. Additionally, paragraph 3.10 of the Compliance Order requires a
finding of good cause by the Department of Resources Recycling and Recovery before the City’s
extension request can be granted.

Recommendation:

Based on staff’s analysis of the available information and the City’s Time Extension request, which
was vetted by both Local Assistance and Market Development (LAMD) and Jurisdiction
Compliance and Audit (JCA), staff finds that the City has provided good cause supporting the Time
Extension request, and recommends that the Deputy Director concur with the approval of the Time
Extension request.

(Over)



Deputy Director Action:

On the basis of the information, analysis and findings in the staff report attached to this Request for Action
and staff recommendation, I hereby grant the City’s request to extend the deadline for full Local Assistance
Plan (LAP) implementation from January 4, 2010 to December 31, 2010. This approval also extends the
one-year monitoring period that follows full Amended LAP implementation to December 31, 2011.
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Mallk Lear ﬁﬁ uty Director
Waste Man ent Programs

Department of Resources Recycling and Recovery

Attachments: Staff Report
Photo Report



